

Minutes of 2nd MEETING (FY 2011-12) OF THE EMPOWERED COMMITTEE ON ASIDE SCHEME (EC) UNDER CHAIRMANSHIP OF COMMERCE SECRETARY ON 14.10.2011 (FRIDAY) AT 04:30 PM IN ROOM NO. 141, UDYOG BHAVAN, NEW DELHI

EC met with Dr Rahul Khullar, Secretary to the Govt. of India, Department of Commerce (DoC) in chair, on 14.10.2011 in Room No. 141, Udyog Bhawan. A list of participants is at Annex-1.

2. Shri Ravi Capoor, Joint Secretary welcomed participants and informed the EC that for the year 2011-12, Rs 850.96 crore have been allocated under ASIDE Scheme. As per ASIDE Scheme Guidelines, 80% of these funds i.e. Rs 680.00 crore have been earmarked for State Component and balance 20% of the total allocation i.e. Rs 170.96 crore are to be allocated under the Central Component of ASIDE. Of these funds, an amount of Rs 29.52 crore has already been utilized so far, leaving a balance of Rs 141.44 crore under this head. A total of 9 deferred projects, 36 new projects, 11 ongoing and 2 projects for ex-post facto approval were submitted for consideration of EC.

2.1 Commerce Secretary emphasized the following policy decisions as under:-

2.1.1 Land free from all encumbrances is prerequisite for consideration of projects for assistance under ASIDE.

2.1.2 Agency must approach State for infrastructure projects and activities which are primary responsibility of the State or for projects falling in their exclusive domain and only thereafter, agencies (if need be) need to approach EC on ASIDE for assistance under Central component of ASIDE.

2.1.3 As of now, Empowered Committee would consider project(s) worth Rs 20-25 Cr as total cost of project wherein assistance for such a project under ASIDE may be considered upto Rs 10-15 Cr in installments in a period of two years. Empowered Committee on ASIDE will consider such big critical infrastructure projects subject to budgetary constraint of ASIDE.

2.1.4 Agency like Port Trusts etc must priorities their projects and accordingly come with one or two project(s) for assistance before EC on ASIDE which should not be too big. Agency must show, among others, the necessity of the project and reason for consideration of such project on cost sharing basis.

2.1.5 Agencies must complete projects sanctioned within stipulated timeline / maximum gestation period of two years. Any deviation on this account would be viewed seriously.

2.1.6 The next meeting of Empowered Committee on ASIDE will be held on 28th November, 2011 at 3:00 PM.

3. PROJECTS UNDER CONSIDERATIONS OF EC

3.1 Ongoing Projects----Demand Received

(Rs in lakhs)

Sl No	Agency	Project	Total cost /Approval Year	Assistance sought/ Amount approved	Amount released so far	Balance to be released	Further release approved in 2011-12
1	Falta SEZ	Construction of roads in sector-I & II, FSEZ	277.84 (2010-11)	277.84	150.00	127.84	127.84
2	Cochin SEZ	Construction of Facilitation Centre for 100% EOU at Bangalore	623.08 (revised cost) 559.60 (earlier cost) (2006-07)	623.08	559.60	63.46	Additional fund requirement to be met from savings of totaling Rs 62.70 lakhs by CSEZ in various other projects and additional release of ASIDE funds over and above limited to Rs 0.76 lakh only.
3.	Madhya Pradesh Audyogik Kendra Vikas Nigam Ltd	Developing Infrastructure Facilities at Pithampur (Indore) SEZ	691.47 (2008-09)	500.00	250.00 (UC received)	250.00	To be decided on file.
4.	Council for Leather Exports, Chennai	Establishment of Testing Laboratory at Ranipet (Tamil Nadu)	979.00 (2010-11)	734.00	440.00	294.00	294.00

3.2 Reconsidered Projects:

(Rs in lakh)

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
1.	MSEZ	Setting up of Integrated Solid Waste Management and Power Generation in MEPZ, Madras	109.75	109.75	109.75

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
2.	MSEZ	Widening of front Gate and Road Width	150.62	150.62	150.62
3	VSEZ	Development of vacant land in an area of 17 AC	448.64	314.05 VSEZ Authority: 134.59	314.05
4	FSEZ	Construction of container parking yard at Sector-I, Falta SEZ, Falta (3 rd phase).	125.07	125.07 FSEZ Authority: 25.07	100.00
5	KASEZ	Construction of 2 Nos SDF Building (Ground plus) 7500 Sqm	3099.06 ASIDE TPC Eligibility: 3008.78	In-principle approval.	KASEZ to complete at first ongoing projects approved in 2009-10 & 2010-11. Funds will be released after completion of such projects.
6	MPEDA	Common Pre-Processing Centre (CPC) at Balramgarhi in Balasore District of Orissa	420.00	330.00 SEAI: 55.00 MPEDA:35.00	Release to be decided on file after utilization of SEAI and MPEDA contribution to the project.
7	CONCOR	Expansion of Existing CFS & Development of new Rail Siding at Malanpur, Gwalior	1014.50	Deferred.	-----
8	CLE	Technology Up-gradation of Common Effluent Treatment Plant (CETP) in the Tanning Cluster of Vaniyamadi in Tamil Nadu	1103.00	Deferred.	-----

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
9	Noida SEZ (NSEZ)	Construction of SDF Block 'M' at NSEZ Noida	2143.17	1800.00 to be released in three equal installment of Rs. 600.00 lakhs.	DC, NSEZ were asked to submit design, land availability free from all encumbrances and duly vetted project cost estimate.

3.3 NEW PROJECTS:

(Rs. in lakhs)					
Sl. No	Agency	Project	Total cost	Administrative Approval accorded	Release during 2011-12 & Remarks
1.	Gems and Jewellery Export Promotion Council	Setting up of Diamond Grading and Jewellery Testing Project	284.20	To be examined on file.	-----
2.	Gems and Jewellery Export Promotion Council	Setting up of Gems & Jewellery Training Centre at Domjur, Howrah	1149.25	Deferred	-----
3.	Tobacco Board	Construction of 2 Auction Platforms one each at Andhra Pradesh and one at Karnataka	2370.24	Deferred	-----
4.	Council for Leather Exports	Establishment of Common Facility Centre at Gurgaon, NCR	1241.74	Deferred. To be considered after possession of land by CLE.	-----

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
5.	Council for Leather Exports	Establishment of Working Women's Hostel for Ambur Leather Cluster	2044.53	CLE must approach State Government.	-----
6.	APEDA	Setting up of Walk-in-Type Cold Room at Aizwal Airport	20.00	7.61 APEDA: 12.39	APEDA will utilize <u>saving</u> made from earlier three infrastructure projects with TPC 1092.00 sanctioned in 2008-09. (Ref para 3.5.1)
7.	Central Warehousing Corporation (CWC)	Setting up of Container Freight Station (CFS) at Kochi (Kerala)	2354.30	Rejected	-----
8.	CWC	Setting up of Container Freight Station (CFS) at Kannur (Kerala)	438.68	Rejected	-----
9.	CWC	Setting up of Container Freight Station (CFS) at Dronagiri Node, Jawaharlal Nehru Port Trust (JNPT) Navi Mumbai	205.05	To be considered after DC, SEEPZ SEZ report.	-----
10.	CWC	Setting up of Container Freight Station (CFS) at Pipavav (Gujarat)	1044.96	To be considered after DC, KANDLA SEZ report.	-----

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
11.	Kandla SEZ	Dismantling and re-construction of CIB Sheds, PHASE -1	1169.78	900.00 KASEZ Authority: 269.78	200.00 Balance 500.00 and 200.00 to be released in FY 2012-13 & 2013-14 respectively.
12.	Cochin SEZ	Construction of light roof above the existing Multi-storied Standard Design Factory(SDF)	330.00	330.00 Approval to reappropriate Rs 228.00 lakh sanctioned for security deposit for the power distribution system to meet the expenditure of the instant proposal in FY 2011-12 and 102.00 in FY 2012-13 from ASIDE.	Approval to reappropriate 228.00 in FY 2011-12.
13.	Mormugao Port Trust	Modernisation of the Mechanical ore Handling plant(MOHP)	36122.00	To prioritize / trim the project as per ASIDE policy decisions / budget constraint.	To be brought back after prioritizing the projects. Smaller projects to be taken up.

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
14.	Paradip Port Trusts	Design, Manufacture, Supply, Installation and Commissioning of 2 nos. of 3000 TPH Capacity Reclaimer for IOHP	3060.51	Deferred.	-----
15.	Paradip Port Trusts	Supply and installation of Radiological Detection Equipments	2037.56	Deferred.	-----
16.	Cochin Port Trusts	Supply and installation of one 25 T capacity ELL wharf Crane for Cochin Port	2481.00	1200.00 or 50% of TPC whichever is less.	To be decided on file.
17.	Cochin Port Trusts (CPT)	Development of Cruise berth in Cochin Port	2486.34	Rejected.	-----
18.	Jawahar Lal Nehru Port Trusts (JNPT)	Construction of new evacuation road from Jaskar Police station to SH-54 at Navghar Junction for Evacuation of 4 th Container Terminal traffic	3000.00	To prioritize / trim the project as per ASIDE policy decisions / budget constraint. Dir(SS) will make a visit and report.	-----
19.	Jawahar Lal Nehru Port Trusts (JNPT)	Construction of flyover from new evacuation road at Navghar Junction to Karal Grade Seperator for evacuation of 4 th CT traffic	4500.00	-do-	-----
20.	Jawahar Lal Nehru Port Trusts (JNPT)	Construction of 8 lane road from CFS Junction to Buffer yard to SH-54 for evacuation of 4 th CT traffic	3000.00	-do-	-----

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
21.	Jawahar Lal Nehru Port Trusts (JNPT)	Construction of Common Effluent treatment Plant(CETP) of 10 MLD Capacity in Tank farm area of JN Port	1000.00	-do-	-----
22.	Jawahar Lal Nehru Port Trusts (JNPT)	Up-gradation of existing road with concrete pavement	4700.00	Rejected	-----
23.	Jawahar Lal Nehru Port Trusts (JNPT)	Up-gradation of existing road with concrete pavement	4300.00	Rejected	-----
24.	Jawahar Lal Nehru Port Trusts (JNPT)	Up-gradation of existing road with concrete pavement	4300.00	Rejected	-----
25.	Jawahar Lal Nehru Port Trusts (JNPT)	Up-gradation of existing road with concrete pavement	2100.00	Rejected	-----
26.	Jawahar Lal Nehru Port Trusts (JNPT)	Widening of existing roads	2500.00	To prioritize / trim the project as per ASIDE policy decisions / budget constraint. Dir(SS) will make a visit and report.	-----

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
27.	Jawahar Lal Nehru Port Trusts (JNPT)	Construction of dedicated Freight Corridor from tank Farm area to ICD Yard in JNPT	2500.00	To prioritize / trim the project as per ASIDE policy decisions / budget constraint. Dir(SS) will make a visit and report.	-----
28.	Jawahar Lal Nehru Port Trusts (JNPT)	Development of roads in multi-product Special Economic Zone (SEZ) Phase-1 (277 hectares) at JNPT	24000.00	-do-	-----
29.	Jawahar Lal Nehru Port Trusts (JNPT)	Electrical works—Installation of new bay at Master Unit Substation(MUSS)	1000.00	Rejected	-----
30.	Jawahar Lal Nehru Port Trusts (JNPT)	Augmentation of Power supply system at E-7 Substation	160.00	Rejected	-----
31.	Jawahar Lal Nehru Port Trusts (JNPT)	Augmentation of Power supply system at E-5 Substation	70.00	Rejected	-----
32.	Jawahar Lal Nehru Port Trusts (JNPT)	Enhancing the capacity of PUB Substation by installing of 33/3.3 KV and 3.3 KV /0.433 KV Transformers at Port Users Building Substation	375.00	Rejected	-----

Sl No.	Agency	Project	Total Project Cost (TPC)	Administrative Approval accorded	Release approved (2011-12)
33.	Kolkata Port Trust	Riverine Jetty upstream of lock entrance along with back up storage facilities, equipment support, railway handling facilities etc	17500.00	Rejected.	-----
34.	Kolkata Port Trust	Hard- standing of iron storage area of about 1 lakh sq. meter	2700.00	DC, FSEZ would visit and submit a report.	-----
35.	Kolkata Port Trust	Railway Siding	1500.00	-do-	-----
36.	Kolkata Port Trust	Development of deep draft port facilities (Haldia Dock-II)	10000.00	Rejected.	-----

3.4 ONGOING PROJECTS-----Demand Not Received

(Rs. in lakhs)

Sl. No	Agency	Project Name /Year	Total Cost	Contribution ASIDE	Amount released under ASIDE so far	Review of Progress
1.	Jammu & Kashmir State Industrial Development Corporation Ltd	Setting up of International Trade Centre at Pampore (J&K) (2008-09)	4,000.00	3,000.00	500.00	Financial and physical progress report due.
2.	Spices Board, Kochi	Setting up of Quality Evaluation Laboratoty cum Training Centre, Kolkata (2008-09)	500.00	500.00	250.00	JS(AM) will contact the Chairman, Spices Board and would give the necessary updates. To be examined on file.

Sl. No	Agency	Project Name /Year	Total Cost	Contribution ASIDE	Amount released under ASIDE so far	Review of Progress
3.	Spices Board, Kochi	Setting Up of Spices Park at Guna, M.P. (2010-11)	4,518.80	1,900.00	500.00	JS(AM) will contact the Chairman, Spices Board and would give the necessary updates. To be examined on file.
4.	Spices Board, Kochi	Setting up of Spices Park at Ramganj Mandi near Kota, Rajasthan (2010-11)	1,500.00	1,000.00	500.00	-do-
5.	Spices Board	Setting up of Spice Park at Hamirpur, Himachal Pradesh <small>TPC: 1700.00 (Original TPC for 10,000 MTS) With reassessed raw material at 3000 MTS, revised TPC yet to firm up.</small> (2010-11)	600.00 (Phase- 1)]	300.00 subject to land transfer by Govt. of HP.	0.00	-do-
6.	Government of Gujarat	Construction of a road from Pragpur Chowkdi to Adani Port, Mundra (Gujarat) (2009-10)	2,600.00	1,300.00	450.00	DC(VSEZ) would report financial and physical progress of the project.
7.	Government of Tripura	Establishment of Bamboo Park at Bodhjungle, Tripura (2009-10)	2,935.00	1,020.00	510.00	Financial and physical progress awaited.

3.4 PHYSICAL PROGRESS of projects wherein total ASIDE Contribution released but progress report / UC (due and pending) not received:-

(Rs. in lakhs)

Sl. No	Agency	Project Name	Total Cost /Year	ASIDE Contribution	Fund Released	Expenditure / Physical Progress report /EC Decision
1.	CSEZ	Augmentation of the CETP treated water discharge system to bring to Zero discharge level – Compliance to Pollution Control Board directives	180.00 (2010-11)	90.00	90.00	Progress report received. UC received.
2.	CSEZ	Street light revamping in CSEZ – Introduction of energy efficient systems and solar power back up	290.25 (2010-11)	90.00	90.00	Progress report received. UC received.
3.	FSEZ	Construction of Second Overhead reservoir	86.17 (2009-10)	86.17	86.17	Progress report and UC due.
4.	FSEZ	Construction of 2 nos. three storied buildings (6 dwelling units in each building)	161.91 (2010-11)	161.91	161.91	Progress report / UC due.
5.	FSEZ	Construction of fire fighting infrastructure at Sector-I in Falta SEZ, Falta.	533.80 (2010-11)	485.28	485.28	-do-
6.	FSEZ	Raising of brickboundary wall (0.90m) & fixing of concertina wire over boundary wall(from Gate No.3 towards river & Gate No. 3 towards GateNo.2) at Sector-II, FSEZ	78.64 (2010-11)	78.64	78.64	Progress report / UC due.
7.	NSEZ	Construction of residential quarters for Staff of SEZ, Jaipur	110.94 (2007-08)	110.94	110.94	Progress report / UC due.
8.	NSEZ	Strengthening of existing security road in NSEZ	116.00 (2008-09)	116.00	116.00	-do-
9.	NSEZ	Erection of road and parking space for installation of weighbridge	176.35 (2009-10)	176.35	176.35	-do-
10.	SEEPEZ	Setting up of a Fire Station complete with one Fire Engine, an Ambulance and round-the-clock personnel.	520.00 (2008-09)	520.00	520.00	UC for 500.72 due.

Sl. No	Agency	Project Name	Total Cost /Year	ASIDE Contribution	Fund Released	Expenditure / Physical Progress report /EC Decision
11.	SEEPEZ	providing BM and Asphalt concrete to road and HDPE drainage line	349.00 (2008-09)	315.00	315.00	UC Received for 291.39. SEEPZ SEZ may account for the balance amount.
12.	SEEPEZ	Setting up of four Watch Towers inside SEEPZ for purpose of monitoring.	63.66 (2008-09)	63.66	63.66	SEEPZ SEZ must submit revised UC for 63.66, instead of 72.35.
13.	SEEPEZ	Construction of Gate No. 2 in SEEPZ SEZ	69.95 (2009-10)	69.95	69.95	Work physically completed. UC due.
14.	SEEPEZ	Providing RCC pre-cast cover to close open storm water gutter in SEEPZ SEZ premises	164.90 (2009-10)	164.90	164.90	Work in Progress.
15.	SEEPEZ	Strengthening the security of SEEPZ premises by providing RCC compound wall with 15 Row barbed wire fencing at East Side of SEEPZ SEZ	153.44 (2009-10)	153.44	153.44	-do-
16.	SEEPEZ	Providing baggage scanner at gate No.1, 2 and 3 and providing control and server room with fire fighting arrangement at first floor of gate No.1 at SEEPZ SEZ	221.35 (2009-10)	221.35	184.40	* Tender are invited and submitted for approval. * Work in progress for control and server room etc.
17.	SEEPEZ	Providing, erecting, testing and commissioning of flood lights for building safety to all buildings	66.45 (2009-10)	66.45	66.45	Work in Progress.
18.	SEEPEZ	Repairing of G & J Building No. II	172.50 (2009-10)	172.50	172.50	Work completed and <i>saving of Rs 33.00 lakhs</i> made. UC for utilized amount for completion of project need to be submitted.
19.	SEEPEZ	Generation of Energy by100 Kwp Grid Solar Power Generating System at SEEPZ SEZ	380.95 (2009-10)	310.95	310.95	Tender invited.

3.5 Utilization Certificate (UC) / surrender of Savings----pending

(Rs in lakhs)

Sl. No	Agency	Project Name	ASIDE Contribution	Fund Released	Expenditure Reported	UC Received / EC decision
1.	APEDA	Three infrastructure projects (i) 11 collection centre for vegetables, M.P. (ii) centre for Perishable Cargo, Cochin and (iii) Centre for perishable cargo, Kolkata	1092.00 (2008-09)	1092.00	1084.39	1084.39 EC decided to approve APEDA fresh proposal — Setting up of Walk-in-Type Cold Room at Aizwal Airport, for utilization of the saving of Rs 7,60,597/- made from the instant three projects (Ref para 3.3.6).
2.	Govt. of Himachal Pradesh.	Setting up of Trade Centre at Baddi, Dist. Solan (HP)	540.00 (2008-09)	540.00	0.00	Vide letter No. BBNDA/06(Project)-ASIDE-73/2010-34764-65 dated 12.10.2011 informed that so far Rs 58.85 lakhs have been utilized and the expenditure upto Rs 3.00 crore will likely to be incurred on the work up to 31.3.2012.
3.	HRDI	Establishment of Super Critical Fluid Extraction Unit (SCFE)	240.11 (2007-08)	240.11	0.00	Financial and physical progress awaited.
4.	J & K	Development of TFC Salamabad and TFC Chakan-da-bagh	500.00 (2008-09)	500.00	200.00	200.00 Follow-up action for return of 2 nd installment of ASIDE fund of Rs 300.00 lakhs.

3.6 Project of Post facto approval/information/Decision of EC on ASIDE:

3.6.1 Kandla SEZ: Construction of SDF Building(Ground plus) 6000 Sqm

Brief of the project: The instant proposal was approved by EC on ASIDE in 2009-10 with total (100%) assistance of Rs 1393.37 lakhs against the total project cost of Rs 1393.37 lakhs. So far Rs1161.14 lakhs has been released under central component of ASIDE to KASEZ. KASEZ has now submitted that the balance amount of Rs 232.23 lakhs have been paid by KASEZ Authority and therefore no fund is required. In view of above, the instant project stands to be supported by the total assistance of Rs 1161.14 lakhs from ASIDE (Central) and Rs232.23 lakhs from KASEZ Authority against the total project cost of Rs 1393.37 lakhs.

The above concurred by the Empowered Committee on ASIDE.

3.6.2 Kandla SEZ: Green SEZ and Solar Energy System(Phase-1)

Brief of the project: The project—“Green SEZ and Solar Energy System(Phase-1)” of Kandla SEZ(KASEZ) was placed before the 1st meeting(FY 2011-12) of the Empowered Committee(EC) on ASIDE held on 26.7.2011 for its consideration and the EC decided for assistance of Rs 700.00 lakhs under ASIDE with MNRE contribution of 300.00 and directed to release 700.00 subject to cost verification. KASEZ later on submitted that the actual total project cost is Rs 9.9199 Cr against the earlier submission of Rs 10.00 Cr and therefore the project may be considered as under:

Contribution	Amount
Subsidy from M/o New and Renewable Energy (MNRE)	Rs 2.2275 Cr
ASIDE (Central Component)	Rs 7.00 Cr
KASEZ Authority	Rs 0.6924Cr
Total Project Cost	Rs 9.9199 Cr

The above was examined on file and has been approved by Commerce Secretary for assistance and release of Rs 7.00 Cr under ASIDE(Central Component) to KASEZ in FY 2011-12 for the instant project—“Green SEZ and Solar Energy System(Phase-1)” wherein Rs 2.2275 Cr and Rs 0.6924 Cr are being met by MNRE and KASEZ Authority respectively. The sanction for release of Rs 7.00 Cr has been issued vide DoC sanction order no. 13/6/2007-SC dt 5.10.2011.

The above concurred by the Empowered Committee on ASIDE.

3.7 Meeting ended with thanks to the chair.

List of Participants for the Empowered Committee Meeting of ASIDE held on 14/10/2011 at 4.30 P.M. under the Chairmanship of Dr. Rahul Khullar, Commerce Secretary in R.No. 141, Udyog Bhavan, New Delhi.

Sr. No.	Name of the participants	Designation/Organization
1.	Sh. P.K. Chaudhery	Special Secretary
2.	Sh. Rajan Katoch	AS&FA, DoC
3.	Sh. Ravi Capoor	Joint Secretary
4.	Sh. Anurag Saxena	Joint Secretary
5.	Sh. Sanjeet Singh	Director (States Cell)
6.	Smt. Amrit Raj	Director (Finance)
7.	Sh. S.C. Panda	Development Commissioner, NSEZ
8.	Sh. Sanjeev Nandwani	Development Commissioner, FSEZ
9.	Sh. Pravir Kumar	Development Commissioner, KSEZ
10.	Ms. F.D. Initha	DDC, MSEZ
11.	Sh. M.S. Rao	Development Commissioner, VSEZ
12.	Sh. M. Raffeq Ahmed	Chairman, CLE
13.	Sh. Sanjay Kumar	AD, CLE
14.	Ms. Sabyasaili Ray	ED, GJEPC
15.	Sh. Sanjay Singh	RD, GJEPC
16.	Sh. P.Y. Deshmukh	Chief Manager, JNPT
17.	Sh. Manish Jain	Dy. Chairman, Kolkata Port Trust
18.	Sh. A.S. Rawat	GM, APEDA
19.	Sh. G. Krishankumar	Dy. Chairman, Cochin Port Trust
20.	Sh. C. Unnikrishanan	Traffic Manager, Cochin Port Trust
21.	Sh. N.L. Manjoka	DGM, CONCOR
22.	Sh. S.K. Sharma	SE, CWC
23.	Sh. Asit Kala	Advisor, Tea Board
24.	Sh. R.N. Meena	Dy. GM, CWC
25.	Sh. P. Mara Pardian	Chairman, Mormugao Port Trust
26.	Sh. P.M.T. Silvetra	Asst. Executive Engineer, Mormugao Port Trust
27.	Sh. Atulya Misra	Chairman, Chennai Port Trust
28.	Sh. Ram Lakhan	Under Secretary
29.	Sh. D.K. Himanshu	Section Officer, States Cell
