
Minutes of the Review Meeting with States / UTs on ASIDE Scheme 
under the Chairmanship of Shri P. K. Chaudhery, Special Secretary, 
DoC held on 04.03.2011 at 3.00 PM in Room No.141, Udyog 
Bhawan, New Delhi. 
 
 A list of participants is at Annexure. 
 
  

2. Shri P.K. Chaudhery, Special Secretary, DoC opened the meeting 

by welcoming the participants.  In his introductory remarks, he 

appreciated the efforts made by the States who are performing well on 

the key parameters of completion of projects, pace of expenditure of 

funds, convening the SLEPC meetings and responding to references 

made by DoC promptly.  He invited the attention of States and UTs who 

are apparently lagging behind on these counts and urged them to gear 

up their performance to avail of the funds available with the Government 

of India under ASIDE / incentive schemes to the benefit of their States / 

UTs.  He raised a serious concern over the long list of incomplete projects 

and not holding of SLEPC meetings regularly.  He emphasized on the 

need to convene the SLEPC meetings by the States / UTs according to 

the schedules envisaged in the scheme guidelines.  He advised the State 

representatives to seek the convenience of Chief Secretary for convening 

these meetings by suitably underlining the importance of the projects for 

augmenting the exports and strengthening the infrastructure for the 

benefit of the States.  Where the Chief Secretary has other pressing 

engagements, the additional Chief Secretary / Principal Secretary, 

Industries could always chair such meetings and obtain the approval of 

Chief Secretary on the decisions taken.  (He cautioned the States / UTs 

that if their performance concerning holding of SLEP meetings does not 

improve, it may result in a token deduction from their allocation which 

could go to the States demonstrating excellent performance in the 

implementation of ASIDE Schemes.)   

 



3.  Shri P.K. Chaudhery, Special Secretary then asked Shri Siddharth, 

Joint Secretary to take up the cases of individual States for the review of 

their performance.  The State-wise review took into account submission 

of utilization certificates, verification of the projects by designated officers 

of the Department of Commerce, cost over-run in projects which are 

exceeding normal gestation period, cumulative interest earned by States/ 

UTs on the funds released to them under ASIDE Scheme, frequency of 

SLEPC meetings and requirement of funds by States to complete ongoing 

projects during the current financial year.  A fact sheet prepared on the 

basis of data available on Web enabled Monitoring System (WEBS) was 

distributed among the participants to make the proceedings more 

interactive and result oriented.  There were inconsistencies between the 

fact sheet and the representations made by some of the States / UTs.  It 

was informed that the fact sheet has been prepared on the basis of the 

entries made by the State Governments / UTs on the WEMS and the 

incorrect / incomplete information reflected therein was due to non-

updation of website by them.  It was, therefore, important that they 

check the WEMS at regular intervals and upload the correct information 

so that a true picture is retrieved by DoC.  Regarding data on number of 

physically verified projects, States were requested to send details of 

officers who inspected the projects so that reference could be made by 

the Department to obtain the verification reports. 

 

 After detailed deliberations on each issue, following decisions were 

agreed for implementation by the States / UTs:- 

 

(a) Physical Progress of Projects: 

Out of 1312 projects approved by the States so far,  752 projects have 

been completed, 121 projects (109 till 2006-07; and 12 thereafter out of 

387 approved projects) have been cancelled and the rest 439 projects are 

under implementation.  Out of these 439, 135 projects are exceeding 



gestation period of 3 years i.e. they have been sanctioned on or before 

2006-07.    

 States / UTs should give top priority to fund and complete projects 

sanctioned upto 2007-08 by 2010-11 and thereafter projects sanctioned 

during 2008-09 be taken for their completion. Any constraint on the part 

of States / UTs ( if any ) should be brought to the notice of Department of 

Commerce (DoC). 

(Action: All State Governments/UTs) 

(b) Financial Progress of Projects: 

 

A total of Rs. 3303.97 crores has been released to States / UTs so far.  

The cumulative expenditure is Rs. 2673.51 crores  (i.e.  80.91% of total 

release).   There are States like Arunachal Pradesh, Bihar, Dadar & 

Nagar Haveli, Delhi, Jharkhand, Pondicherry whose performance has 

been far below the benchmark. Whereas States like Andhra Pradesh, 

Chhattisgarh, Goa, Gujarat, Karnataka, Kerala, Manipur, Maharashtra, 

Madhya Pradesh, Nagaland, Tamil Nadu, Tripura Uttar Pradesh  and 

West Bengal have shown excellent financial progress by achieving 

expenditure above 90%. States which are lagging behind should improve 

the pace of expenditure. 

(Action: States of Arunachal Pradesh, Bihar,  Dadar & Nagar Haveli, 

Delhi,  Jharkhand, and Pondicherry. Other States / UTs having less 
than 80% expenditure) 

(c) SLEPC Meeting: 

 

States like Andaman & Nicobar, Arunachal Pradesh, Bihar, Delhi, 

Jharkhand, Lakshadweep, Pondicherry did not convene any SLEPC 

meeting during 2009-10 or have not posted the information about the 



same on the website.  Urgent necessary action in this regard should be 

initiated for  SLEPC meeting to be convened.  

 States/UTs should prepare agenda in advance after involving 

Exports Promotion Councils/Commodity Boards concerned DC, SEZ and 

Joint DGFTs and send the same  to all Members including Department of 

Commerce in advance preferably 15 days before the date of SLEPC 

meeting .  

(Action: All States/UTs) 

 

(d) Interest Earned: 

 

It was clarified that interest earned on ASIDE funds should not be 

utilised for the purpose of funding projects under capital head without 

approval of Ministry of Finance.  Therefore, an account of interest earned 

on ASIDE funds was required to be furnished by the States/UTs to 

Department of Commerce for taking further necessary action under the 

Rules. It has been observed that the same has not been furnished by the 

States/UTs so far.   States /UTs are advised to furnish the cumulative 

account of interest earned by them   urgently.  

(Action: All States / UTs) 

(e) Utilisation Certificate:

SS(PKC) stated that without Utilisation Certificate (UC) in respect of 

grants released earlier no further grants will be released. 

Andaman & Nicobar (2008-09), Bihar (2002-03 UC not in format), Dadar 

& Nagar Haveli (2002-03), Delhi (2007-08), Jharkhand (2008-09), 

Pondicherry (2003-04) should expedite and furnish the UCs immediately. 

 



(Action: Andaman & Nicobar,  Bihar UC (not in format), Dadar & 
Nagar Haveli, Delhi, Jharkhand, Pondicherry) 

(f) Outstanding Audit Para on Bihar: 

An outstanding audit para regarding erroneous release to the 

Government of Bihar is pending for compliance with Department of 

Commerce.  Number of references has been made to get refund of 

Rs.1.40 crores from Government of Bihar, however, response is still 

awaited.  Government of Bihar should expedite the refund urgently.   

(Action: Bihar) 

(g) Cost over run: 

 

It has been observed by PAC that number of projects (134) had been 

delayed beyond their gestation period resulting in cost / time overrun.   

The project cost over run alongwith reason on these may be sent to 

Department if not sent already and  it may also be ensured that project 

should be completed in normal gestation period of 2–3 years unless 

extraordinary situation hampers the progress.  The cost over run on 

account of unjustified delay should not be borne on ASIDE Scheme.   

 
(Action: Andhra Pradesh, A & N, Assam, Bihar, Chhattisgarh, 
Chandigarh, Delhi, Gujarat, Haryana, Jharkhand, J & K, Karnataka, 
Kerala, Lakshadweep, Meghalaya, Manipur, M.P., Mizoram, Nagaland, 
Odisha, Punjab, Pondicherry, Rajasthan, Sikkim, Tamil  Nadu, 
Tripura, Uttrakhand, U.P. & West Bengal  ) 
 

(h) Requirement of Funds by States / UTs during current financial 
year 

States / UTs were once again reminded to give top priority to fund and 

complete the projects sanctioned upto 2007-08 by 2010-11 and 



thereafter projects sanctioned during 2008-09 be taken up for 

completion. Any constraint on the part of States / UTs should be brought 

to the notice of Department of Commerce. 

In this regard,  States / UTs  should make an assessment of funds 

required by them to complete all the ongoing projects. States / UTs were 

also informed to indicate requirement of funds in view of their shelf of 

projects.  

The demands / request for additional fund for completion of ongoing 

projects have been  made by  the States of Karnataka, Andhra Pradesh, 

Rajasthan, Kerela, Odisha, Maharahstra and Gujarat.  So far formal 

request has only been received from Karnataka and the representatives 

of Odisha & Andhra Pradesh informed of their submitting formal request 

within one or two days.  

 

5. Winding up the discussions Sh. Siddarth, Joint Secretary, DoC 

thanked SS(PKC) and all participants for attending  the meeting  and 

requested States/UTs to send their response on the follow up action 

taken by them in compliance of the above decisions. He also requested 

that a copy of response sent to DoC may invariably be sent on e-mail at 

moc_states@nic.in.  

***  

 

mailto:moc_states@nic.in


Annexure 
 

List of Participants 
 
S. No. Name Designation  

1.                Sh. P.K. Chaudhery Special Secretary –in the Chair 
2.                Sh Siddharth  Joint Secretary, DoC  
3.                Sh Ram Lakhan Under Secretary , DoC 

4.                Sh . K.S.S.Swamy MD VITC, Karnatka 
5.                Sh. Y.D Pande Consultant IDCO, Orissa 
6.                Sh A.K Dham Liaison Officer IDCO, Orissa 
7.                Sh. S.I Sharma MD/MANIDCO(MIDC), Manipur 
8.                Sh. G.S. Rao Jt. Director COI-CEP, Andhra Pradesh 
9.                A.K Chaturvedi Jt. Export Commissioner, Uttar Pradesh 
10.            P.K Mittal Add .C.E, Rajasthan  
11.            S. Ramnath MD, KINFRA, Kerala  
12.            Dhruv Dhev. OSD & Branch Head, Chhattisgarh 
13.            S.K Parashar Sr. Manager, Delhi 

14.            M.E Ahmad Joint Commissioner Bihar  
15.            D. Mukhopadhyay Add. CS Commerce & Industry, West Bangal 
16.            Sunil Paliwal  MD, TIDCO, Tamil Nadu 
17.            Senthil kumar GM TIDCO, Tamil Nadu 
18.            Arindam Som  Commissioner & Secretary, Commerce & Industry,  

Meghalaya  
19.            George Lyngdoh Director ,Commerce & Industry, Meghalaya 
20.            V. George Jemert MD, TIDCL, Tripura 
21.            S. Mahalingam EE PIPDIC, Puduchery (UT). 
22.            Sh Umesh Chandra Assistant Director, UP 
23.            Ajit Naik Managing Director, Goa 
24.            Vikas Jain  OSD, DI, Maharashtra  
25.            R.P Singh Chief General Manager, M.P Lkn  
26.            Y. Verma  Assit. Res. Commissioner , Nagaland  
27.            R. Karikal Valaven Commissioner & Industry , A.P. 
28.            DR. Manish Ranjan Director of Industries ,Jharkhand  
29.            H.S. Negi A.K (Account. ) SIDCUL, Uttaranchal.  
 

*** 



No. 20/07/2010-SC 
Government of India 

Ministry of Commerce & Industries 
Department of Commerce 

States Cell 
 

New Delhi the  10th March, 2011 
To, 
 
The Principal Secretary  (C&I) of all States/UTs (as per list) 
All Nodal Agencies of ASIDE Scheme (as per list) 

 
 

Sub: Minutes of the Review Meeting of the ASIDE Scheme on 4.3.2011. 
 
 
Sir, 
 

I am directed to forward herewith the minutes of the review meeting of the ASIDE 
Scheme held under the Chairmanship of Sh. P. K. Chaudhery, Special Secretary in Room No. 
141, Udyog Bhawan, New Delhi on 4th March, 2011 for compliance and further necessary follow 
up action. 
 

 Yours faithfully, 
 

 
(Ram Lakhan) 

Under Secretary to the Govt. of India 
Fax:.011-23063418/ 23062335 

Email: moc_states@nic.in
 

 
 
Copy to: 
 
PPS to SS(PKC)/PS to JS(S)/ Dir(AR) 
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